COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 01/ 2011

ESTI MATE SUMVARY 12: 04: 04
CONTI D C18603 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18603- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 115.0 DAYS TIME ALLOW 6/1/2012 FI XED COMPLETI ON DATI
SH 14 CAVERON PASS SLI DE PHASE PERCENT TIME:  37.83 ORI G TIME ALLON 6/1/2012 FI XED COMPLETI ON DAT!
PROQJECT NO 0141- 022
SH 14 CAVERON PASS SLI DE PHASE
NAVE OF ROAD: 014B
PRQIECT COUNTI ES: JACKSON
CONTRACTOR:
DUCKELS CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 11/ 25/ 2011 DATE TI ME STARTED 08/ 03/2011
3500 DUCKELS OCOURT DATE LET 07/ 20/ 2011 DATE WORK BEGAN
DATE AWARDED 07/ 20/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 03/ 2011 DATE ACCEPTED
STEAVBOAT SPRI NGS CO 80487 970- 879- 6072 DATE NOTI CE TO PROCEED 08/ 03/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,451, 023. 38 PARTI O PATI NG $ 14, 500. 00 $ 0.00
AVARD PROJECT AMT: $  1,933,918.75 NON-PARTI Ol PATI NG 825, 116. 53 281, 102. 70
PERCENT COWPLETE: 34.26% TOTAL EARNI NGS 839, 616. 53 281,102.70
FUNDS AVAI LABLE: $ 1,611, 406.85 STOCKPI LED MATER ALS 0. 00 0.00
GROSS EARNI NGS 839, 616. 53 281, 102. 70
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -22,322.30 -8, 433.09
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 817, 294. 23 272, 669. 61
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 817, 294. 23 272, 669. 61
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 272, 669. 61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18603- Bl D ESTI MATE RUN 12/ 01/ 2011
PRQJECT:! Q0141- 022 ESTI MATE NO 0004 12: 04: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 40, 000. 00
40, 000. 00000 1. 000 40, 000. 00
0010 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0015 202- 00090 Renoval of Delineator 4. 000 4.000
EACH 0. 000 0. 00
20. 00000 4. 000 80. 00
0020 202- 00220 Renoval of Asphalt Mat 868. 000 868. 000
SY 0. 000 0. 00
5. 00000 868. 000 4, 340. 00
0025 202- 00250 *Renoval of Pavenent MarKking 300. 000 279. 000
SF 0. 000 0. 00
5. 00000 279. 000 1, 395. 00
0030 202-01130 *Renoval of CQuardrail Type 3 358. 000 358. 000
LF 0. 000 0. 00
3. 25000 358. 000 1, 163. 50
0035 203-00010 Uncl assi fied Excavation (Conplete In Place) 12, 364. 000 4,418. 000
cY 7,946. 000 95, 352. 00
12. 00000 12, 364. 000 148, 368. 00
0040 203- 00060 Enbanknent Material (Conplete In Place) 1, 670. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
0045 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0050 203-00840 Expanded Pol ystyrene Fill 8, 000. 000 0. 000
cY 654. 000 39, 240. 00
60. 00000 654. 000 39, 240. 00
0055 203-01500 Bl adi ng 24. 000 0. 000
HOUR 12. 000 1, 440. 00
120. 00000 12. 000 1, 440. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18603- Bl D ESTI MATE RUN 12/ 01/ 2011
PRQJECT: C0141- 022 ESTI MATE NO 0004 12: 04: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01550 Dozi ng 24.000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0063 203-02300 Rock Scal er 8. 000 0. 000
HOUR 0. 000 0. 00
750. 00000 0. 000 0. 00
0065 206- 00520 Filter Material (dass B) 1, 745. 000 0. 000
cY 632. 000 28, 440. 00
45. 00000 632. 000 28, 440. 00
0070 207-00205 Topsoi | 171. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0073 208- 00002 Erosion Log (12 In) Erosion Log (12 In) 800. 000 0. 000
LF 395. 000 2,370.00
6. 00000 395. 000 2,370.00
0075 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0080 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0085 208- 00040 Check Dam 7.000 7.000
EACH 0. 000 0. 00
300. 00000 7.000 2,100. 00
0090 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0095 208- 00050 StormDrain Inlet Protection 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0100 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18603- Bl D ESTI MATE RUN 12/01/ 2011
PRQJECT: C0141- 022 ESTI MATE NO 0004 12: 04: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 500
HOUR 0. 000 0. 00
100. 00000 0. 500 50. 00
0115 208- 00205 Erosi on Control Supervisor 10. 000 3. 000
HOUR 0. 000 0. 00
100. 00000 3. 000 300. 00
0120 208-00400 Wat er Contr ol 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0125 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0130 210-01130 *Reset Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0135 212-00006 Seedi ng (Native) 0. 320 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0140 212-00032 Soi | Conditioning 0. 320 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0145 213-00003 Mul ching (\Weed Free) 0. 320 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0150 213-00061 Mul ch Tacki fier 64. 400 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0.00
0155 304- 01005 Aggregate Base Course (C ass 1) 465. 000 0. 000
CcY 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18603- BI D ESTI MATE RUN 12/ 01/ 2011
PRQJECT: Q0141- 022 ESTI MATE NO 0004 12: 04: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 304- 06007 Aggr egat e Base Course (O ass 6) 492. 600 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0165 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 24.550 24.550
TON 0. 000 0. 00
247.50000 24.550 6, 076. 13
0170 403-32641  *Hot M x Asphalt (Grading SG (50) (PG 64-22) 178. 800 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0175 403-34871  *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 81. 300 0. 000
TON 0. 000 0. 00
357. 50000 0. 000 0. 00
0180 420-00112 Geotextile (Drainage) (O ass 1) 5, 085. 000 0. 000
SY 1, 224. 000 1, 836. 00
1. 50000 1, 224. 000 1, 836. 00
0185 504-06100 *Gound Nailed Wll 5, 610. 000 5, 610. 000
SF 0. 000 0. 00
40. 00000 5, 610. 000 224, 400. 00
0190 506-00218 Riprap (18 Inch) 5. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0195 601- 03000 Concrete Oass D 420. 000 0. 000
CY 0. 000 0. 00
335. 00000 0. 000 0. 00
0200 602- 00000 Rei nforcing Steel 16, 450. 000 0. 000
LB 0. 000 0. 00
0. 95000 0. 000 0. 00
0205 602-00020 Rei nforcing Steel (Epoxy Coated) 800. 000 0. 000
LB 0. 000 0. 00
1. 20000 0. 000 0. 00
0210 603-10360 36 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18603- BI D ESTI MATE RUN 12/ 01/ 2011
PRQJECT: Q0141- 022 ESTI MATE NO 0004 12: 04: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 603-50002 *2 Inch Plastic Pipe 600. 000 0. 000
LF 600. 000 16, 800. 00
28. 00000 600. 000 16, 800. 00
0220 605- 00060 6 Inch Perforated Pipe Underdrain 1, 280. 000 0. 000
LF 416. 000 3,744.00
9. 00000 416. 000 3,744.00
0225 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 358. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0230 607-11580 Fence (Tenporary) 31. 000 0. 000
LF 31. 000 62. 00
2. 00000 31. 000 62. 00
0235 612-00031 Delineator (Type |I) (Extra Height) 4. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0240 613-50060 Portabl e Power Cenerator 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0245 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0250 621-00450 *Det our Pavenent 533. 000 516. 000
SY 0. 000 0. 00
55. 00000 516. 000 28, 380. 00
0253 624-20300 Detour Drainage Pipe (CL 0) 260. 000 0. 000
LF 260. 000 14, 544. 40
55. 94000 260. 000 14, 544. 40
0255 625- 00000 Construction Surveyi ng 1. 000 0. 250
LS 0. 250 750. 00
3, 000. 00000 0. 500 1, 500. 00
0260 626- 00000 *Mobi | i zat i on 1. 000 0.281
LS 0. 000 0. 00
340, 000. 00000 0.281 95, 540. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18603- Bl D ESTI MATE RUN 12/ 01/ 2011
PRQJECT: C0141- 022 ESTI MATE NO 0004 12: 04: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0265 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 250 1, 250. 00
5, 000. 00000 0. 500 2,500. 00
0270 627-00001 *Pavenent Marking Pai nt 6. 000 0. 000
GAL 0. 000 0. 00
325. 00000 0. 000 0. 00
0275 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 5. 000 4.000
GAL 0. 000 0. 00
325. 00000 4. 000 1, 300. 00
0280 630-00000  Flagging 2, 100. 000 1, 191. 350
HOUR 478. 150 10, 519. 30
22. 00000 1, 669. 500 36, 729. 00
0285 630- 00007 Traffic Control Inspection 40. 000 29. 000
DAY 3. 000 675. 00
225. 00000 32. 000 7,200. 00
0290 630-00012 Traffic Control Managenent 119. 000 64. 000
DAY 30. 000 24, 000. 00
800. 00000 94. 000 75, 200. 00
0295 630- 80002 Fl ashi ng Beacon (Sol ar) 6. 000 3. 000
EACH 0. 000 0. 00
600. 00000 3. 000 1, 800. 00
0300 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
70. 00000 1. 000 70. 00
0305 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 4. 000
EACH 2.000 160. 00
80. 00000 6. 000 480. 00
0310 630-80342 Construction Traffic Sign (Panel Size B) 26. 000 14.000
EACH -1. 000 -80. 00
80. 00000 13. 000 1, 040. 00
0315 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18603- Bl D ESTI MATE RUN 12/ 01/ 2011
PRQJECT: C0141- 022 ESTI MATE NO 0004 12: 04: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0320 630- 80360 *Drum Channel i zi ng Devi ce 36. 000 18. 000
EACH 0. 000 0. 00
50. 00000 18. 000 900. 00
0325 630-80370 Concrete Barrier (Tenporary) 1, 062. 000 531. 000
LF 0. 000 0. 00
36. 00000 531. 000 19, 116. 00
0330 630-80380 *Traffic Cone 35. 000 17.500
EACH 0. 000 0. 00
15. 00000 17. 500 262.50
0335 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2,800. 00
0340 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0345 700- 70010 F/ A M nor Contract Revisions 476, 455. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,436,523.38 % 281,102.70 % 825, 116. 53
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0365 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00




COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D C18603
PCN: 18603- BI D ESTI MATE RUN 12/01/ 2011
PRQJECT: C0141- 022 ESTI MATE NO 0004 12: 04: 04

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0370 620-00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
CAT 0400 CURRENT AMI  $ 14,500.00 $ 0.00$ 14, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,451,023.38$

281,102.70 % 839, 616. 53



